# Delivery Roadmap

## Phase 0: Discovery

- Resolve ambiguities, approve assumptions, finalize requirements matrix.

## Phase 1: Foundation

- Repo setup, Docker Compose, CI/CD, linting, Prisma setup.

## Phase 2: Database

- MySQL schema, migrations, Edge SQLite schema.

## Phase 3: Auth & Accounts

- JWT auth, RBAC, session management.

## Phase 4: Registration & ID

- Public forms, validation, UUIDv7 generation, profile APIs.

## Phase 5: Portal & Autofill

- ID lookup, field-level access, template autofill.

## Phase 6: Transaction State Machine

- 5-state engine, transition validation, failure events.

## Phase 7: Cryptography

- Ed25519 signing/verification, key registry, canonical serialization.

## Phase 8: Quotas & Lots

- Central allocations, signed caps, lease distribution.

## Phase 9: Offline Node

- Local persistence, provisional issuance, outbox.

## Phase 10: Sync & Reconciliation

- Batch sync, idempotent ingestion, conflict resolution.

## Phase 11: Dashboards

- Admin UI, operational metrics, audit viewer.

## Phase 12: Security Lab

- Isolated simulation environment, fault injection.

## Phase 13: Multi-Node Deployment

- Node enrollment, secret management, scaling.

## Phase 14: Validation

- Load testing, security scanning, accessibility checks.

## Phase 15: Pilot

- Seeded data, runbooks, training, sign-off.

## Phase 16: Hardening

- Metrics review, DR drills, post-launch fixes.